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FIGURE 2
Existing Land Use – Area B

MAP (March 1999)
Wright-Patterson Air Force Base, Ohio
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FIGURE 3

IRP Sites and OUs – Areas A and C
MAP (March 1999)
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FIGURE 5
Location of Past Hazardous Substance Activities – Areas A and C

MAP (March 1999)
Wright-Patterson Air Force Base, Ohio
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FIGURE 6
Location of Past Hazardous Substance Activities – Area B

MAP (March 1999)
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FIGURE 13

Environmental Condition of Property (Groundwater) – Areas A and C
MAP (March 1999)

Wright-Patterson Air Force Base, Ohio
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Off-Base Properties and Identified Sites

MAP (March 1999)
Wright-Patterson Air Force Base, Ohio
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FIGURE 16

Locations of Non-Air Force Tenants – Areas A and C
MAP (March 1999)

Wright-Patterson Air Force Base, Ohio
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FIGURE 17
Locations of Non-Air Force Tenants – Area B

MAP (March 1999)
Wright-Patterson Air Force Base, Ohio
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FIGURE 18
Streamlined RI/FS Process For Source OUs

MAP (March 1999)
Wright-Patterson Air Force Base, Ohio
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WIMS-ES Current 1996 1997 1998 1998
OU Site I.D. Alias Status J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
1 LF 8 LF8 OM A

LF 10 LF10 OM A

2 SS 27 SP2 LTM RA F P R

SS 28 SP3 LTM RA F P R

DP 45 BS1 NFA P R

OT 54 LTCSA NFA P R
OT 55 TCSP NFA P R
OT 56 CSB89 NFA P R
OT 57 C&CSA NFA P R

SS 63 SP10 LTM RA F P R

3 LF 11 LF11 OM AC A P R

LF 12 LF12 RA E AC A P R

LF 24 EFDZ11 NFA R

LF 25 EFDZ12 NFA R

SS 26 SP1 NFA R

FT 36 FTA2 NFA R

FT 37 FTA3 NFA R

FT 38 FTA4 NFA R

FT 39 FTA5 NFA R

LF 62 LF14 NFA R

4 LF 3 LF3 RA S AC A P R

LF 4 LF4 RA S AC A P R

LF 6 LF6 RA S AC A P R

LF 7 LF7 RA S AC A P R

5 LF 5 LF5 OM A P R

FT 35 FTA1 NFA P R

DP 48 BS4 NFA P R

ST 53 GLT NFA P R

Figure 19
Operable Unit Composition and Final Deliverable Due Dates

MAP (March 1999)
Wright-Patterson AFB, Ohio
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WIMS-ES Current 1996 1997 1998 1998
OU Site I.D. Alias Status J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
6 LF 1 LF1 RA S AC P R

LF 2 LF2 RA S AC P R

LF 14 EFDZ1 NFA P R

7 LF 9 LF9 RA I S AC A P R

8 SS 30 SP5 RD I E AC P R

SS 31 SP6 NFRAP P R

SS 32 SP7 NFRAP P R

SS 34 SP9 NFRAP P R

ST 50 UST 71A RD I E AC P R

SS 65 SWMU 6-B RD I AC D A P R

9 LF 15 EFDZ2 RI/FS I P R

LF 16 EFDZ3 RI/FS I P R

LF 17 EFDZ4 RI/FS I P R

LF 18 EFDZ5 RI/FS I P R

LF 20 EFDZ7 RI/FS I P R

LF 21 EFDZ8 RI/FS I P R

LF 22 EFDZ9 RI/FS I P R

LF 23 EFDZ10 RI/FS I P R

DP 47 BS3 RI/FS I P R

RW 61 NUC

LF 19 EFDZ6 RI/FS I P R

OT 44 HP5/DRMO RI/FS I P R

10 LF 13 LF13 NFA P R

SS 33 SP8 NFRAP P R

OT 42 HP3 NFA P R

Figure 19
Operable Unit Composition and Final Deliverable Due Dates

MAP (March 1999)
Wright-Patterson AFB, Ohio
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WIMS-ES Current 1996 1997 1998 1998
OU Site I.D. Alias Status J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M

ST 51 TFRM49A NFA P R

ST 64 UST 30119 NFA P R

SS 29 SP4 NFRAP P R

ST 52 ERTR NFRAP P R

11 DP 46 BS2 NFRAP I P R

ST 49 UST 4020 NFRAP I P R

SD 58 CDA NFRAP I P R

OT 40 HP1 NFRAP P R

OT 41 HP2 RI  WP I

OT 43 HP4 NFRAP P R

OT 59 ABC

RW 60 RADBUR NFRAP

BP 66 Burial Site 5 PA/SI WP SI

BP67 Burial Site 6 PA/SI WP SI

OT Bldg 59 PA/SI WP SI

AC = Action Memorandum WP = Work plan

D = Remedial Design S = Site Specific Removal Action Plan

E = EE/CA P = Proposed Plan

I = Remedial Investigation R = Record of Decision

F = Feasibility Study A = Remedial Action

OU = Operable Unit NFRAP = No Further Response Action Planned

LTM = Long-term monitoring NFA = No Further Action

SI = Site investigation OM = Operating & Maintenance

Figure 19
Operable Unit Composition and Final Deliverable Due Dates

MAP (March 1999)
Wright-Patterson AFB, Ohio
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Operable 1995 1996 1997
Unit O N D J F M A M J J A S O N D J F M A M J J A S O N D

1-Source A M

2-Source P R

2-Remedial F M P R M

3-Source P R

3-LF11 Removal S AC D A

3-LF12 Removal E D AC A

4-LF Source I S  AC D

4-HP2 Source S A

5-Source

5-Removal A M M M M

6 I S AC D A

7 I S D

Operable 1998 1999 2000
Unit J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

1-Source M M M M M M M M M M

2-Source

2-Remedial M M M M M

3-Source

3-LF11 Removal P R

3-LF12 Removal P R M M M M

4-LF Source A P R M M M M

4-HP2 Source I P R

5-Source P R

5-Removal M M M M M M

6 P A R

7 A P R

Legend:
S = Site-Specific Removal Plan          AC = Action Memorandum

I = Remedial Investigation M   = Monitoring

F = Feasibility Study E    = EE/CA

P = Proposed Plan

R = Record of Decision

D = Remedial Design

A = Remedial Action (completion dates)

DAY\MAP95F20.XLS

Figure 20
Strategy and Primary Document Timeline for OUs at WPAFB

MAP (March 1999)
Wright-Patterson AFB, Ohio



Operable 1995 1996 1997
Unit O N D J F M A M J J A S O N D J F M A M J J A S O N D

8 I E AC D

9 I

10 I P R

11 I

Operable 1998 1999 2000
Unit J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

8 A P R

9 AC DP R

10

11 P R

Legend:
S = Site-Specific Removal Plan          AC = Action Memorandum

I = Remedial Investigation M   = Monitoring

F = Feasibility Study E    = EE/CA

P = Proposed Plan

R = Record of Decision

D = Remedial Design

A = Remedial Action (completion dates)

DAY\MAP95F20.XLS

Figure 20
Strategy and Primary Document Timeline for OUs at WPAFB

MAP (March 1999)
Wright-Patterson AFB, Ohio
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MAP Core Team Members

Name/Organization Title Phone Role/Responsibility

Ed Finke
WPAFB EM

Air Force RPM (513) 257-5627 WPAFB IRP Program Manager

Treva Bashore
WPAFB EMR

Project Manager (513) 257-2201 MAP Project Manager

Bonnie Buthker
Cherrie Martin
Ohio EPA

State RPM (513) 285-6469
(513) 285-6457

State Regulatory

Ken Klewin
EPA Region 5

U.S. EPA RPM (312) 886-0394
(312) 886-3010

Federal Regulatory

Other Key Participants

Kay Binzer
Base Public Affairs

Public Affairs (513) 257-5886 Community Relations

Melanie Pershing
Base Compliance

RCRA Manager (513) 257-7152
257-7686

Compliance Issues

Omi Makhijani
HQ AFMC/CEVR

IRP Project
Manager

(513) 257-7053 AFMC HQ Review and Coordination

John Wolfe
EMR

IRPIMS/EMIS
Manager

(513) 257-2201 Data Management

Tom Winston
OEPA

District Chief (513) 285-6357 State RCRA/NPDES Issues

Ed Finke
WPAFB EM

Risk Assessment
Manager

(513) 257-5627 Risk Assessment

Carol Young
Dave Dihrkop
ASC/PKWOE

Contract Officer (513) 257-6571 Contract Management

Carol Satterfield
Base JAE

Environmental
Legal Advisor

(513) 257-3628 Legal Support

Ray Henderson
Civil Engineering

Base Planner (513) 257-4804 Future Land Use Issues

Table 1
Current WPAFB Project Team Members

MAP  (March 1999)
Wright-Patterson AFB, Ohio
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Environmental Advisory Board
Wright-Patterson Air Force Base

Membership List

Name Phone Organization

Ken Klewin (312) 886-4794 Federal Facilities Section
USEPA Region V, SRF-51

Bonnie Buthker (513) 285-6469 Ohio EPA, OFFO/SWDO

Richard Little, Co-Chairman (937) 426-2917 Beavercreek Township

Mr. Ed Bogden (937) 257-3342 Beavercreek Environmental Advisory Comte

Mr. Gary Tucker, Alternate Beavercreek Environmental Advisory Comte

Mr. Ronald E. Jennings (937) 754-3097 City of Fairborn

Ms. Karen Hawkins, Alternate (937) 754-3097 City of Fairborn

Ms. Donna Winchester (937) 443-3725 City of Dayton

James P. Shoemaker, Alternate City of Dayton

Dr. Robert Ritzi, Jr. (937) 775-3455 Dayton Environmental Advisory Board

Mr. Wayne Nelson, Alternate (937) 297-0909 Dayton Environmental Advisory Board

Mr. John Beasley, Alternate Dayton Environmental Advisory Board

Ms. Mary Wiseman, Alternate (937) 873-3455 Dayton Environmental Advisory Board

Ms. Denise Brooks (408) 925-3497 GE Nuclear

Mr. Scott Hammond (937) 223-6323 Miami Valley Regional Planning Com

Mr. Ned Pennock (937) 223-1271 Miami Conservancy District

Ms. Gavine Pitner (937) 294-7545 League of Women Voters

Ms. Kathleen Robinson (937) 431-2863 Progressive Southern View, Neighborhood Assn

Mr. Tracy Slayton (937) 864-1117 Greene Environmental Coalition

Mr. Bruce Cornett, Alternate (937) 767-2109 Greene Environmental Coalition

Mr. Jack Falleur, Alternate Greene Environmental Coalition

Mr. Tom Tweed (937) 873-3121 Sierra Club

Mr. Jim Swaney, Alternate Sierra Club

Ms. Carol Winslow, Alternate League of Women Voters

Mr. Ron Lester, Co-chairman (937) 257-5627, x220 Director, 88 ABW/ME, WPAFB

Ms. Kay Binzer (937) 257-5627, x222 Public Affairs, 88 ABW/EM, WPAFB

Table 2
Current (16 Oct 96) Environmental Advisory Board Members

MAP (March 1999)
Wright-Patterson AFB, Ohio



Period Type of Operation Potential Hazardous Substance
Activity

Map
Reference

1904-1916 Wright Brothers conducted aircraft
experiments and flying lessons

Small quantity fuels 1

1917 Military aviation school Fuels 2

1918 Fairfield Aviation Depot for warehousing and
supply operations

Fuels, industrial shops for
aircraft engine maintenance

3

1927 Wright Field constructed for design,
construction, and testing of military aircraft
and components

Fuels, industrial shops, research
and development shops and
laboratories

4

1940–45 Wright Field expanded from 30 to 300
buildings.  Patterson Field added warehouses,
paved runways, and headquarters complex
(Area A).

Fuels, industrial shops, research
and development shops and
laboratories, construction debris

4
3
5

1951–1958 Combat units included the 56th Fighter-
Interceptor Squadron, the 58th Air Division

Fuels, fire protection training
areas

4
5
6

1951–1975 17th Bomb Wing Fuels, fire protection training
areas

4
5
6

1993–present 906th Tactical Fighter Group (left in 1975)
907th was re-designated to the 445th in 1994

Fuels, fire protection training
areas

4
5
6

Table 3
History of WPAFB Operations

MAP (March 1999)
Wright-Patterson AFB, Ohio
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Name Area
(acres)

Location Date
Acquired

Dates of
Operation

Cincinnati Defense Fuel Supply Plant 67 4820 River Road
Cincinnati, Ohio

1951 1951–present

Gentile Air Force Station (DESC) 165 1507 Wilmington Pike
Kettering, Ohio

1943 (est.) 1943–present

Trebein Road 92 Beavercreek, Ohio 1958 1958–present

Wright-Patterson 01 (Huffman Dam) 8 State Route 4
Bath Township, Ohio

1953 1953–present

Richmond Radar Bomb Scoring Site 2 Blue Grass Army Depot
Richmond, Kentucky

1963 1963–Nov.94

Newark AFB 10 Newark, Ohio 1996 1996-present

Kansas City, Missouri 11 Kansas City, Missouri 1995 1995-present

Holt Michigan GWEN Site 15 Holt, Michigan 1995 1995-present

Jefferson City, Tennessee 11 Jefferson City, Tennessee 1998 1998-present

Table 4
Off-Base Properties
MAP (March 1999)

Wright-Patterson AFB, Ohio
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

1 LF1 LF1 OU 6 Landfill 1 General refuse, also possibly TCE, solvent wastes, paint 1920s- No Action ORC/ NR Cap upgrade, drainage ugrade

  thinners, strippers, removers and wastes, hydraulic fluid, 1940 ROD/O&M CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions and misc. chemicals.

2 LF2 LF2 OU 6 Landfill 2 General refuse, also possibly TCE, solvent wastes, paint 1975 No Action ORC/ NR 1990 drum removal, 

  thinners, strippers, removers and wastes, hydraulic fluid, ROD/O&M CERCLA Cap upgrade,  drainage upgrade

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions, misc. chemicals

  and hospital wastes disposed of from 1944 to 1955.

  Hardfill disposal from 1955 to 1975.

3 LF3 LF3 OU 4 Landfill 3 General refuse, also possibly TCE, solvent wastes, paint 1940-1944 No Action ORC/ NR Long term methane monitoring

  thinners, strippers, removers and wastes, hydraulic fluid, ROD CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions and misc. chemicals.

4 LF4 LF4 OU 4 Landfill 4 General refuse, also possibly TCE, solvent wastes, paint 1944-1949 No Action ORC/ NR Long term methane monitoring

  thinners, strippers, removers and wastes, hydraulic fluid, ROD CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions and misc. chemicals.

5 LF5 LF5 OU 5 Landfill 5 General refuse, also possibly TCE, solvent wastes, paint 1945-1991 No Action ORC/ NR Sub-title D landfill cap

  thinners, strippers, removers and wastes, hydraulic fluid,  ROD/O&M CERCLA GW extraction and treatment,

  carbon remover, PD-680, cadmium, sodium cyanide, Long term monitoring of

  caustic soda, nickel, plating solutions and misc. chemicals. groundwater

  Ash disposed of until 1991.

6 LF6 LF6 OU 4 Landfill 6 General refuse, also possibly TCE, solvent wastes, paint 1949-1952 No Action ORC/ NR Cap upgrade

  thinners, strippers, removers and wastes, hydraulic fluid, ROD/O&M CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, Long term methane monitoring

  caustic soda, nickel, plating solutions and misc. chemicals.

Table 5
WPAFB IRP Site Summary Table

 MAP (March 1999)
Wright-Patterson AFB, Ohio

(Page 1 of 7)



Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

7 LF7 LF7 OU 4 Landfill 7 General refuse, also possibly TCE, solvent wastes, paint 1952-1962 No Action ORC/ NR 1990 drum removal,

  thinners, strippers, removers and wastes, hydraulic fluid, ROD/O&M CERCLA Cap upgrade,

  carbon remover, PD-680, cadmium, sodium cyanide, Long term methane monitoring

  caustic soda, nickel, plating solutions and misc. chemicals.

8 LF8 LF8 OU 1 Landfill 8 General refuse, also possibly TCE, solvent wastes, paint 1947-1970 Source ORC/ NR  1990  drum  removal,

  thinners, strippers, removers and wastes, hydraulic fluid, Control CERCLA Subtitle D cap, 

  carbon remover, PD-680, cadmium, sodium cyanide, ROD/O&M Leachate collection,

  caustic soda, nickel, plating solutions and misc. chemicals. /LTM Long term monitoring,

Methane mitigation

9 LF9 LF9 OU 7 Landfill 9 General refuse, also possibly TCE, solvent wastes, paint 1962-1964 No Action ORC/ NR Cap upgrade

  thinners, strippers, removers and wastes, hydraulic fluid, ROD/O&M CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions, misc. chemicals

  and hospital wastes.

10 LF10 LF10 OU 1 Landfill 10 General refuse, also possibly TCE, solvent wastes, paint 1965-1970 Source ORC/ NR Subtitle D cap, 

  thinners, strippers, removers and wastes, hydraulic fluid, Control CERCLA Leachate collection,

  carbon remover, PD-680, cadmium, sodium cyanide, ROD/O&M Alternative water supply,

  caustic soda, nickel, plating solutions, misc. chemicals /LTM Long term monitoring,

  and hospital wastes. Methane mitigation

11 LF11 LF11 OU 3 Landfill 11 General refuse, also possibly TCE, solvent wastes, paint 1968-1977 No Action ORC/ NR 1990 drum removal, 

  thinners, strippers, removers and wastes, hydraulic fluid, ROD/O&M CERCLA Cap upgrade

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions, misc. chemicals

  and hospital wastes.

12 LF12 LF12 OU 3 Landfill 12 Acids, bases, neutrals, flammable liquids, flammable solids, 1968-1973 No Action ORC/ NR 1990 drum removal, 

  mercury, cyanide compounds, arsenic, nitric oxide, ROD/O&M CERCLA 1997 excavation and off-site

  elemental metals, trimethylamine, boron trifluoride, disposal,

  phosgene, gas, radioactive.

Table 5
WPAFB IRP Site Summary Table

 MAP (March 1999)
Wright-Patterson AFB, Ohio
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

13 LF13 LF13 OU 10 Landfill 13 General refuse, also possibly TCE, solvent wastes, paint 1922-1940 No Action ORC/ NR No action

  thinners, strippers, removers and wastes, hydraulic fluid, ROD CERCLA

  carbon remover, PD-680, cadmium, sodium cyanide, 

  caustic soda, nickel, plating solutions and misc. chemicals.

14 LF14 EFDZ1 OU 6 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 1 ROD CERCLA

15 LF15 EFDZ2 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 2 ROD CERCLA

16 LF16 EFDZ3 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 3 ROD CERCLA

17 LF17 EFDZ4 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 4 ROD CERCLA

18 LF18 EFDZ5 OU 9 Earthfill Disposal Fill materials including scrap metal and building foundation 1940s No Action ORC/ NR No action

  Zone 5   waste. ROD CERCLA

19 LF19 EFDZ6 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 6 ROD CERCLA

20 LF20 EFDZ7 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 7 ROD CERCLA

21 LF21 EFDZ8 OU 9 Earthfill Disposal Unknown fill materials. 1940s No Action ORC/ NR No action

  Zone 8 ROD CERCLA

22 LF22 EFDZ9 OU 9 Earthfill Disposal Earthfill and construction debris including fill dirt, concrete, pre 50s- No Action ORC/ NR No action

  Zone 9   asphalt and brush.   present ROD CERCLA

23 LF23 EFDZ10 OU 9 Earthfill Disposal Earthfill, demolition debris and possibly radioactive material. Pre 50s - No Action ORC/ NR No action

  Zone 10   early 70s ROD CERCLA

Table 5
WPAFB IRP Site Summary Table

 MAP (March 1999)
Wright-Patterson AFB, Ohio
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

24 LF24 EFDZ11 OU 3 Earthfill Disposal Construction debris. 1940s No Action ORC/ NR No action

  Zone 11 ROD CERCLA

25 LF25 EFDZ12 OU 3 Earthfill Disposal Construction debris. 1940s No Action ORC/ NR No action

  Zone 12 ROD CERCLA

26 SS26 SP1 OU 3 Spill Site 1 Oily wastes, hydrocarbon solvents, halogenated solvents, 1972 No Action ORC/ NR No action

  leaded gasoline (up to 2000 gal.). ROD CERCLA

27 SS27 SP2 OU 2 Spill Site 2 JP-4 jet fuel (8300 gal.). Apr-76 ROD/LTM ORC/ NR Removal action for recovery

CERCLA Belt skimmer of free product/

natural attenuation - LTM

28 SS28 SP3 OU 2 Spill Site 3 JP-4 jet fuel (up to 2500 gal.). Mar-81 ROD/LTM ORC/ NR Removal action for recovery

CERCLA of free products/natural

attenuation-LTM

29 SS29 SP4 OU 10 Spill Site 4 Fuel spill adjacent to Bldg.. 172. Pre-1983 No Action UST NR No action, BUSTR

ROD
30 SS30 SP5 OU 8 Spill Site 5 Leakage from UST adjacent to Bldg.. 70. 1985-1989

No Action

UST NR Proposed bioslurper/
Bioventing removal action/

ROD no action

31 SS31 SP6 OU 8 Spill Site 6 Spill of PCBs adjacent to Bldg.. 14. Pre-1986 No Action TSCA NR No action 1992, 1992 PCB

ROD contaminated soil removal/no action

32 SS32 SP7 OU 8 Spill Site 7 Leakage of fuel from 6 USTs. 1960s- No Action UST NR No action, BUSTR

  present ROD

33 SS33 SP8 Spill Site 8 Spill of PCBs at substation G near Bldg. 167. unknown No Action TSCA NR No action 1991, 1990 PCB

ROD contaminated soil removal/no action

34 SS34 SP9 OU 8 Spill Site 9 Unknown petroleum product. unknown No Action UST NR No action

ROD

35 FT35 FTA1 OU 5 Fire Training Area 1 Oily wastes, hydrocarbon solvents, halogenated solvents, 1950-1955 No Action ORC/ NR No action

  leaded gasoline, chlorobromemethane. ROD CERCLA

36 FT36 FTA2 OU 3 Fire Training Area 2 Oily wastes, hydrocarbon solvents, halogenated solvents, 1955-1960 No Action ORC/ NR No action

  leaded gasoline. ROD CERCLA

37 FT37 FTA3 OU 3 Fire Training Area 3 Oily wastes, hydrocarbon solvents, halogenated solvents, 1960-1980 No Action ORC/ NR No action

  leaded gasoline. ROD CERCLA

Table 5
WPAFB IRP Site Summary Table

 MAP (March 1999)
Wright-Patterson AFB, Ohio
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

38 FT38 FTA4 OU 3 Fire Training Area 4 Oily wastes, hydrocarbon solvents, halogenated solvents, 1960-1980 No Action ORC/ NR No action

  leaded gasoline. ROD CERCLA

39 FT39 FTA5 OU 3 Fire Training Area 5 Uncontaminated JP-4 fuel. 1981- No Action ORC/ NR No action

  present

ROD

CERCLA

40 OT40 HP1 Central Heating Plant Coal pile. 1930-1980 No Action ORC/ NR No action

  1, Bldg. 66 ROD CERCLA

41 OT41 HP2 Central Heating Plant Coal pile, mercury spill. 1940s-1980 No Action ORC/ NR No action (coal pile)

  2, Bldg. 271 ROD CERCLA NFAP (Mercury site)

42 OT42 HP3 OU 10 Central Heating Plant Coal pile. 1939-1980 No Action ORC/ NR No action

  3, Bldg. 170 ROD CERCLA

43 OT43 HP4 Central Heating Plant Coal pile. 1957- No Action ORC/ NR No action 

  4, Bldg. 1240   present ROD CERCLA

44 OT44 HP5 OU 9 Central Heating Plant Coal pile. 1956- No Action ORC/ NR No action 

  5, Bldg. 770   present ROD CERCLA

45 DP45 BS1 OU 2 Burial Site 1 Fuel tank sludges containing tetraethyl lead. 1966-1971 No Action ORC/ NR No action

ROD CERCLA

46 DP46 BS2 OU 11 Burial Site 2 Fuel tank sludges containing tetraethyl lead. 1971-1975 No Action ORC/ NR No action 

ROD CERCLA

47 DP47 BS3 OU 9 Burial Site 3 Fuel tank sludges containing tetraethyl lead. unknown No Action ORC/ NR No action 

ROD CERCLA

48 DP48 BS4 OU 5 Burial Site 4 Unknown drummed material. unknown No Action ORC/ NR 1990 Drum removal, No action

ROD CERCLA

Table 5
WPAFB IRP Site Summary Table

 MAP (March 1999)
Wright-Patterson AFB, Ohio
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action

49 ST49 UST4020  OU 11 Underground Storage Leakage from UST containing jet fuel, and hydraulic fluid. 1956-1986 No Action ORC/ NR No action

  Tank, Bldg. 4020 ROD CERCLA

50 ST50 UST 71A OU 8 Underground Storage Leakage from USTs containing fuel, waste oil and gasoline. ? - 1985 No Action ORC/ NR No action

  Tanks, Bldg. 71A ROD CERCLA
51 ST51 TFRM49A OU 10 Tank Farm 49A Spillage/leakage of JP-4 and stoddard solvent. unknown No Action 

ROD
UST NR No action

52 ST52 ERTR East Ramp Tank Leakage from UST. unknown No Action ORC/ NR No action

  Removal ROD CERCLA

53 ST53 GLT OU 5 Gravel Lake Tanks Unknown sludges and other wastes. unknown No Action ORC/ NA No Action

ROD CERCLA

54 OT54 LTCSA OU 2 Long Term Coal Coal pile. 1930s- No Action ORC/ NA No action

  Storage Area 1989 ROD CERCLA

55 OT55 TCSP OU 2 Temporary Coal Coal pile. 1949- No Action ORC/ NA No action

  Storage Pile   late 50s ROD CERCLA

56 OT56 CSB89 OU 2 Coal Storage Bldg. 89 Coal pile. 1941- No Action ORC/ NA No action

  early 70s ROD CERCLA

57 OT57 C&CSA OU 2 Coal and Chemical Coal, acids and carbon tetrachloride. 1940s-1970s No Action ORC/ NA No action

  Storage Area ROD CERCLA

58 SD58 CDA OU 11 Chemical Disposal Ammonia wastes, paint remover and aircraft washing 1963-1974 No Action ORC/ NA No action

  Area   chemicals ( PD-680, methyl ethyl ketone). ROD CERCLA
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WPAFB IRP Site Summary Table
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Site WIMS-ES Current Operable Date of Regulatory Relative
No. Site ID Alias Unit Description Material Disposal Operation Status Mechanism Risk Action
59 OT59 BMP Ground 

Water
Areas A, B, C Originally created for basewide groundwater contamination and 

monitoring. Subsequently, it was decided to address groundwater 
within the OUs.  However, in 1994 the groundwater operable unit 
concept was revisited. With agency concurrence, all basewide 
groundwater contami-nation concerns were consolidated into the 
basewide monitoring program (BMP).

LTM ORC/ 
CERCLA

Area A&C 
LOW/ 
MEDIUM

Long term monitoring.

60 RW60 RADB Radioactive Waste 
Burial Site

before 1951 No Action 
ROD

ORC/ 
CERCLA

NR No action

61 RW61 NUC Deactivated Nuclear 
Reactor

1965-1970 No Action 
ROD

NRC NR No action

62 LF62 LF14 OU 3 Landfill 14 Construction debris and excavated materials. unknown No Action ORC/ NR No action

ROD CERCLA

63 SS63 SP10 OU 2 Spill Site 10 JP-4 fuel spill ( about 150 gal.). 1-Oct-89 ROD/LTM ORC/ NR Natural attenuation/

CERCLA long term monitoring

64 ST64 UST OU 10 Underground Storage Leakage from UST containing unleaded fuel 1958-1989 No Action 
ROD

UST NR No action

65 SS65 SP11 OU 9 Spill Site 11 Occasional overflows of JP-4 fuel from oil/water separator. 1967-1984 No Action ROORC/ NR Containment/french drain

OU 8 SWMU 6-B, where an occasional sheen occurs, is part ROD/O&M CERCLA

of spill site 11.
66 DP66 B55 Burial Site 5 No Action 

ROD
CERCLA NR No action

67 DP67 B56 Burial Site 6 No Action 
ROD

CERCLA NR No action

68 SS68 SS12 Bldg. 59 Flooded basement TCE contaminated.  Possible dry 1950 - 1980 SI CERCLA Not Eval.

 cleaning materials spilled or dumped.

Table 5
WPAFB IRP Site Summary Table
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WIMS-ES
Site I.D. Alias Removal Action Purpose Status

FT 39 FTA5 In situ bioremediation Treat contaminated Operated from February 1988 to
groundwater December 1989.

LF 10 LF10 Temporary leachate collection 
system

Recover and dispose of leachate Collection system began in March 1991.  
Permenant system installed 1996.

LF 2 LF2 Drum removal Reduce contaminant source Completed October 1990.

LF 7 LF7 Drum removal Reduce contaminant source Completed October 1990.

LF 8 LF8 Drum removal Reduce contaminant source Completed October 1990.

LF 11 LF11 Drum removal Reduce contaminant source Completed October 1990.

LF 12 LF12 Drum removal Reduce contaminant source Completed October 1990.

DP 48 BS4 Drum removal Reduce contaminant source Completed October 1990.
SS 27
SS 28
SS 63

SS 2, 
SS 3,
SS 10

JP-4 free product recovery Recover free product and reduce 
contaminant source

Skimmer pump placed on existing well 
in April 1991.  Operated for 1 year.  
Dual pump system began operation 1993 
and was discontinued in 1995 due to 
fire.

LF 5 LF5 Groundwater treatment Recover and treat contaminated 
groundwater

Groundwater collection and treatment 
began in November 1991.  Operation is 
continuing.

SS 31 SP6 TSCA removal of PCB-
contaminated soil

Reduce contaminant source Completed May 1992.

SS 33 SP8 TSCA removal of PCB-
contaminated soil

Reduce contaminant source Completed June 1990.

FT 39, SS 63 FTA5, SS 10 Technology Demonstration Evaluate bioventing Began June 1993 and ended 

SS 27, SS 28 SS 2, SS 3 October 3, 1994.
LF8

LF10
LF8
LF10

Alternative water supply Provide alternative water supply to 
residential along Zink and 
National Roads.

Completed summer 1994.

LF 9 LF 9 Fencing Prevent site access Completed November 1994.
LF 5 LF 5 Landfill capping Reduce contaminant migration and 

meet ARARs
Construction completed in August 1996.

SS65 SS11 French drain tie in to existing 
separator

Prevent petroleum migration to 
surface water

Completed design July 1997.  
construction began December 1997.

SS30
ST50

SS5
UST71A

Bioslurper/Bioventing Recover free product, remediate 
excessive TPHs in soil

Portable bioslurper became operational 
March 1997.  Completed December 
1997.

LF6
LF7

LF6
LF7

Regrading and soil cover and 
methane monitoring

Regrade covers and improve 
drainage, gas monitoring

Complete May 1998

LF3
LF4

LF3
LF4

Methane monitoring Gas monitoring Began August 1997 - monitoring 
continuing

LF 1
LF 2

LF 1
LF 2

Regrading and soil cover  Regrade covers and improve 
drainage.

Complete July 1998

SS 27
SS 28
SS 63

SS 2,
SS 3,
SS 10

Free product recovery Recover free product.  Reduce 
contaminated source.

Installed belt skimmers operation began 
January 1997. EMR continues to operate 
and monitor

LF 9 LF 9 Regrading and soil cover Regrade covers and improve 
drainage.

Completed May 1998

LF 11 LF 11 Landfill capping Improve cap and surface drainage. Completed June 1997

LF 12 LF 12 Landfill material removal Eliminate groundwater 
contaminent source.

Completed December 1997

OT44 HP5/DRMO Soil Removal Eliminate PAH contamination Completed November 1998

Table 6
Removal Action Status

MAP (March, 1999)
Wright-Patterson AFB, OhioMAP95T06.XLS

131040.A0.RP
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FISCAL YEAR FUNDING REQUIREMENTS AND
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